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Responses to CDR and Management plan received: The conceptual design report for IXS-CAT was 
submitted on September 10, 2002, which was followed by the submission of the Management Plan. Both 
documents were reviewed by the respective APS committees, and a written response was received on 
December 12, 2002. The initial evaluation indicates that we will be granted an interim Memorandum of 
Understanding (MOU), which will enable us to place the request for proposals for the experimental 
stations, immediately. The issues concerning beamtime allocation, safety management., and a detailed 
breakdown of APS commitments have to be spelled out and submitted to APS to set the date for  MOU 
signing ceremony. Most of these communications are expected to be finished by mid-January, 2003. 
 
Experimental Station design continues:  The IXS-CAT design team which meets weekly with the 
participation of Mohan Ramanathan Yaldez Amer, Bran Brajuskovic, Deming Shu, Harald Sinn, Wolfgang 
Sturhahn, T. Toellner , and C. Burns (Western Michigan) is about to complete the details of the 
experimental stations. We received help from various individuals from APS during this phase, and we 
would like to thank Steve Davey, Greg Markowicz, and  Robert Pfile for their contributions. 
 
Undulator workshop held:  A one day workshop was held at the APS on December 5, 2002 organized by 
Elizabeth Moog and our IXS-CAT director John Hill. The needs of IXS-CAT were explained by Ercan 
Alp. There was a separate meeting held with one of the commercial vendors to learn their progress on 
superconducting undulators.  We are now working with R. Kustom, E. Moog, E. Trakhtenberg, R. Dejus, 
and S. Kim to detail the specifications for a short period device. We expect to submit budgetary 
quotation request to companies by March 2002. 

 
IXS-CAT workshop scheduled: We announced in our September 2002 issue that a workshop was planned. 
The workshop is set on January 27-28, 2003 at the APS. The tentative schedule was distributed to an 
updated and enlarged IXS-CAT communication list on December 10, 2002. For further information, 
please contact Harald Sinn sinn@aps.anl.gov and/or Clem Burns cburns@wmich.edu . The workshop 
program is attached as a separate document to this Newsletter # 2. 

 
MILESTONES corner 
 
MET:   CDR and Management plans reviewed, and responses received, Preliminary Design 
Report work started. 
 
UPCOMING: MOU signing ceremony (January 2003), request for proposals for experimental stations 
submitted (January 2003), Superconducting Undulator budgetary quotation request submitted 
(March 2003). 
 

Happy holidays ! 
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